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Overview

This section of the report is intended to provide an executive-level performance overview. Unless
otherwise noted, all information is as of February 2007.

Included in this section are descriptions of significant accomplishments considered to have made the
greatest contribution toward safe, timely, and cost-effective cleanup; progress against the contract with
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level
challenges to achieving cleanup progress.

Notable Accomplishments

Nuclear Materials Stabilization and Disposition (Project
Baseline Summary [PBS] RL-0011)

Disposition the Plutonium Finishing Plant (PFP) Facility
. Completed closure of the PFP 241-Z treatment storage disposal unit over four years ahead of the Tri-
Party Agreement (TPA) Milestone
. Completed final closure of the 241-Z D-6 pit
— Completed stabilization of the five 241-Z vaults
. Glove box clean out progress
— Completed Phase 1 of Process Equipment Removal for the 179 gloveboxes 10 and 12
— Sealed out initial waste in HC-227S and piping removal began
— Completed HC-11 glove port activation
. Completed Non-destructive assay (NDA) of the 216-Z-9 glovebox
. Approved and released the PFP Programmatic Health and Safety Plan (HASP)

. Finalized Documented Safety Analysis (DSA) changes to allow load testing of the 236-Z roof, and
subsequently received RL approval

Spent Nuclear Fuel (SNF) Stabilization and Disposition
(PBS RL-0012)

K East Containerization:

. Completed Final Pass vacuuming of 1,545 cubicles in the center and east bays

. Identified and implemented alternate sludge container option (North Loadout Pit [NLOP])

. Completed 90 percent development of demonstration of Qualified Process for debris handling
. Resolved disposition path for sand filter sand (T Plant treatment)

. Approved grout testing contract and began preparations to perform testing

K West Retrieval:
. Vacuumed 3,191 of 8,271 (38.6 percent) cubicles

. Completed installation of four two-ton and four one-ton hoists for debris removal
. Loaded 3,600 pounds of debris into IP-2
. Suspended remaining racks in center bay and staged for removal

Hose-in-Hose (HIH) Transfer:
. Developed and implemented recovery plan
. Completed transfer of Tank 102; started transfer of Tank 101
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Notable Accomplishments, continued

Spent Nuclear Fuel (SNF) Stabilization and Disposition
(PBS RL-0012), continued

Sludge Treatment Project (STP):

Retrieval and Transfer Systems
— Completed FH review of 100 percent design package and submitted comments to British
Nuclear Group America (BNGA) for disposition
Corrosion System
— Accepted 100 percent Design package
— Initiated 100 percent Design gap and hazards analysis
— Received proposals from potential fabricators
Assay System
— Received proposals from potential fabricators
Mobile Solidification System (MOSS)
— Fabrication 92 percent complete
Control Systems
— General Service Control System PLC programming — 27 percent complete
— Hardwired Safety Class Control System design — 50 percent complete
Nuclear Safety
— Received initial RL comments on Volume 2, Revision 0 of Preliminary Design Safety Analysis
(PDSA)

Solid Waste Stabilization and Disposition (PBS RL-0013)
and Operate Waste Disposal Facility (PBS RL-0080)

Seven shipments (70 m3) to the Waste Isolation Pilot Plant (WIPP) were completed in February
— A backlog of 517 m? of certified waste was available for shipment at the end of February

A total of 142 m?3 of suspect Transuranic (TRU) waste was retrieved during February

Safeguards and Security (PBS RL-0020)

Implemented Hanford Patrol “self-treat” report pilot program

Implemented new protection strategy for the Plutonium Finishing Plant (PFP)

Improved pedestrian/traffic safety with new lighting and concrete barriers on Camden Avenue in 200W
Completed High Mast Lighting Acceptance Testing and Operational Testing

Completed two-day tactical engagement simulation exercises at the Patrol Training Academy (PTA)
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Notable Accomplishments, continued

Soil and Water Remediation Groundwater/Vadose Zone
(PBS RL-0030)

River Corridor

e Began eight well injection campaign to complete low-river emplacement of 300-foot apatite barrier
at 100-NR-2

e Completed three of seven wells for the Chromium Source Investigation
e Awarded contract for an injection well to support electro-coagulation testing at 100-D

Central Plateau

e Began field work on new well decommissioning contract

e Completed surface radiological surveys and the geophysical logging in the BC controlled area
e Transmitted TW-1/2 Work Plan Addendum, Draft B, to RL

Integration
e Issued the Hanford Site Annual Groundwater Report to RL and regulatory agencies

e Released the “Quarterly Resource Conservation and Recovery Act (RCRA) Groundwater Monitoring
Data for the Period July through September 2006” report

e Completed sampling of all FY 2006 carry-over wells

Nuclear Facility D&D, Remainder of Hanford (PBS RL-0040)

Central Plateau D&D:

200-UW-1 U Plant Zone Waste Site Remediation

e Draft Record of Decision completed and transmitted for review (February 28, 2007)

e Obtained internal authorization to initiate treatability test plan for 216-U-8 engineered barrier, deep
vadose characterization, and W-42 pipeline characterization >15 feet

e 241-U-361 Tank Phase Il Sampling and Analysis Plan (SAP) approved; currently resolving comments
to Work Control Plan (WCP)

U Plant
e A contract for Grout Engineering Consulting Services for Canyon Void Fill and Grout Study has been
awarded

200 North Sites — Remove, Treat and Dispose (RTD)

e Remedial Action Work Plan approved

e Mobilization and set up of queue

e Completed Characterization Sampling on 216-N-2, 3, 5, and 7
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Notable Accomplishments, continued

Nuclear Facility D&D, Remainder of Hanford (PBS RL-0040),
continued

Central Plateau D&D, continued:

212-N Facility

e Reinforced and retrieved two more crates (#7 and #8). Five out of 15 crates have been retrieved

e Started repackaging of damaged crate #5

e Fabrication of the transportation containers for crate shipments is being completed ahead of schedule
Nine containers have been delivered to-date

PUREX and Canyons
e Initiated preparation of a Multi-Canyon Project Management Plan
e Initiated the PUREX Data Quality Objective process

Waste Sites Remediation:

e Completed surface radiological surveys and geophysical logs in the BC Controlled Area
e Transmitted Draft “B” 200-TW-1/2 work plan addendum for BC Cribs and Trenches Treatability Test
to RL

Reliability Projects:

e Realigned 87 electrical poles and replaced one damaged by recent heavy wind storms
e Completed evaluation of 530 Sections of 2005 Energy Policy Act (EPACT) to determine applicability to
Fluor Hanford
— Twenty sections determined to be applicable

Nuclear Facility D&D, FFTF (PBS RL-0042)
Fuel Offload - Sodium Bonded Fuel Disposition T-3 Cask

e Savannah River Packaging Technology (SRPT) has taken the lead for the fabrication of the 6CVL
container to be used as the fuel canister in the T-3 Cask as required by the Safety Analysis Report for
Packaging (SARP) addendum

e The fabrication specification was drafted by FFTF Engineering and finalized by SRPT

e A contract with an experienced fabricator was placed this month with delivery of the 12 6CVLs
scheduled for the June/July timeframe
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Current Issues

SNF Stabilization and Disposition (PBS RL-0012)

e Completion of K East final pass and post transfer vacuuming is trending behind schedule
due to slower than planned progress around installed equipment and poor visibility.
Small debris is causing frequent hose clogs requiring change out of the hoses.
Actions in Progress:

— Determine cause of degraded visibility.

— Development of a recovery plan to increase the vacuuming system operating time.

— Complete additional needed debris removal in the West bay.

— Continue to monitor re-deposition of sludge, no issues to date.

— Maintaining spare pumps and hose inventory to facilitate quick recovery from debris
plugging or pump failure.

— Conduct two system operations when viable.

e HIH transfers resumed on February 19, 2007, vibration was noted in pump P-331 on
February 20, 2007, and a leak on pump P-112 was identified on February 28, 2007. The
vibration was remedied by tightening the bracing internal to the booster station; pump
P-112 was replaced. Continued working items identified in the recovery plan:

Actions Completed:

— System modifications including installation of duplex strainer, additional dilution water at
tank outlet, vibration monitoring equipment, modified operating procedures (suction
pressure trips), pump seal pressure recharge system. Recovery team established to
provide 24/7 coverage that will ensure implementation of recovery plan.

— Obtaining all necessary technical resources to diagnose system performance problems and
generate repair actions.

Actions in Progress:

— Contingency planning including pump replacement with modified impeller design; retrieval
of sludge via alternative methods.

— Revised working schedule to incorporate transfer duration and coordinate with K East and K
West activities to maintain progress to milestones.

— Replenishing spares inventory to facilitate continued quick repair cycle.

e Revisions to the K East, K West, and HIH activities in response to emerging
risks/mitigation actions will increase the utilization of Project Management Reserve
(PMR) and project funds. (See also Section C, Spent Nuclear Fuel Stabilization and Disposition
for further specific discussion of sludge treatment risks/cost increases.)

Actions in Progress:

— Have identified sources of additional funds and or scope adjustments that provide sufficient
margin to repair and recover HIH system. Includes the tracking of deferrals and carryover
liability.

— Close coordination with K Basins Closure Project functional leads in order to identify all
personnel and material expenditures.

— Continuous discussion with RL regarding scope deferrals or additional funds (several direct
discussions/meetings). Received RL letter February 27, 2007, providing guidance/updated
forecast.

— Continuous discussion with RL regarding scope deferrals or additional funds (several direct
discussions/meetings).
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Current Issues, continued

SNF Stabilization and Disposition (PBS RL-0012), continued

Sludge Treatment:

e Impact of decision to hold new procurements and Cold Vacuum Drying Facility (CVDF)
construction starts until successful RL Critical Decision-3 (CD-3), “Readiness to Start
Construction” review.

Actions in Progress:
— Reach agreement on requirements and schedule for successful Critical Decision (CD)-3
review.
—  Fluor Corporate review of HIH and STP.
— Development of detailed scope and planning of required design, testing, safety, and
baseline update deliverables required for CD-3 review.

e Potential impacts from ten open issues identified during Corrosion System 100 percent
design hazards analysis.
Actions in Progress:
— Issues under evaluation.
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Safety Overview

The focus of this section is to document trends in occurrences. FH continues to focus on improving safety
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and
Health Management System, work towards achieving Voluntary Protection Program “Star” status, and
accomplish work through enhanced work planning. Safety and health statistical data is presented below.
The safety charts are reported according to Occupational Safety and Health Administration (OSHA)

standards.

Total OSHA Recordable Case Rate:

OSHA Recordable Case Rate
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In February there were two OSHA
Recordable injuries reported. Overall
rates are above the goal, and Fluor
Hanford is reviewing past data in order
to apply actions to prevent another
Spring season increase this year.

OSHA Days Away From Work (DAFW) Case Rate:
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CY 2007 = 0.00
FY 2007 = 0.25

Zero Days Away from Work
(DAFW) injuries were reported in
February, bringing the safe hours
count over two million hours. The
primary sources of DAFW injuries
have been strain/sprains and
ligament/cartilage damage.
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Safety Overview, continued

First Aid Case Rate:

18
16
14
12
10

o N M O

First Aid Case Rate

CY =17.76

without Aug 06)

Jan-04
Jan-05

Jan-06 T

Jan-07 7

CY 2007 = 7.76
FY 2007 = 8.58

First Aid cases have been steady for
the past six months at a baseline
rate of 8.58.
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CY 2007 = 0.16
FY 2007 = 0.38

The Fluor DART case rate remains
stable, but at more than twice as
high as the goal. As with the
DAFW rate, the primary source of
injuries have been strain/sprains
and ligament/cartilage damage.
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FY 2007 FH Funds vs. Spend Forecast ($M)

. February 2007
. Projected Fiscal Year Variance
PBS Title PBS FY 2007
Funding Spend /()
Forecast
SNF Stablization and Disposition Storage Ops| HQ-0012X $0.1 $0.1 $0.0
Nuclear Materials Stabilization & Disposition|] RL-0011 $98.2 $97.9 $0.3
SNF Stabilization & Disposition| RL-0012 $134.0 $123.4 $10.6
Solid Waste Stabilization & Disposition RL-0013 $199.9 $197.3 $2.6
Safeguards & Security RL-0020 $84.9 $78.7 $6.2
Soil & Water Remediation, Groundwater/Vadose Zone| RL-0030 $79.6 $79.3 $0.3
Nuclear Facility D&D, Remainder of Hanford RL-0040 $69.3 $64.8 $4.6
FFTF Project| RL-0042 $41.7 $29.3 $12.3
HAMMER| RL-0043 $1.4 $1.4 $0.0
Operate Waste Disposal Facility] RL-0080 $3.6 $3.1 $0.4
HAMMER| SR-MS100 $0.2 $0.2 $0.0
Total FH $712.8 $675.5 $37.4

NOTE: Numbers rounded to nearest $0.1M.

FY 2007 Schedule/Cost Performance ($M)

Fiscal Year To Date (M) gt | Mo | oot | somie | s || S0 [cotvarne o St
HQ-0012X SNF Stablization and Disposition Storage Ops $0.0 $0.1 $0.1 $0.1 0.0% $0.0 -3.4% $0.0
RL-0011  Nuclear Materials Stabilization & Disposition $34.3 $41.9 $36.0 $7.6 22.1% $5.9 14.2%| $91.7
RL-0012 SNF Stabilization & Disposition $46.0 $41.9 $43.6 -$4.2 -9.1% -$1.7 -4.1% $114.8
RL-0013 Solid Waste Stabilization & Disposition $63.6 $55.3 $63.5 -$8.3 -13.0% -$8.2 -14.8% $177.0
RL-0020 Safeguards & Security $29.8 $29.1 $29.8 -$0.7 -2.3% -$0.7 -2.4% $78.4
RLoogy SO & Water Remediation, Groundwater/Vadose $26.2 $25.2 s27.1|  -s09|  -350%|  -s19 7.4% $67.9
RL-0040 Nuclear Facility D&D, Remainder of Hanford $20.2 $18.6 $17.7 -$1.6 -7.8% $0.9 5.0% $66.9
RL-0042  FFTF Project $11.4 $11.4 $11.4 $0.1 0.6% $0.0 0.1% $29.8
RL-0043 HAMMER $0.0 $0.5 $0.6 $0.5 0.0% -$0.1 0.0%| $0.0
RL-0080 Operate Waste Disposal Facility $1.0 $0.9 $0.7 -$0.1 -9.6% $0.2 17.5% $3.1
HQ-MS100 HAMMER $0.0 $0.0 $0.1 $0.0 0.0% -$0.1 0.0% $0.0
Subtotal Sub-project Work scope $232.4] $224.9 $230.6] -$7.5| -3.2%| -$5.7 -2.5%| $629.5
4.4.6.1+.2 Request for Services & HAMMER RFSs $5.0 $4.5 $4.9 -$0.5 -10.1% -$0.4 -9.8% $11.7
4.4.6.3 Work Orders from PNNL $3.2 $3.3 $2.7 $0.1 2.2% $0.6 18.5% $7.0
4.4.6.6 Work Orders from BNI $0.0 $0.0 $0.0 $0.0 1.6% $0.0 55.3% $0.1
4.4.6.7 Work Orders from CH2M HILL $11.2 $11.3 $11.0 $0.2 1.7% $0.3 2.9% $30.1
4.4.6.9 Work Orders from AMH $0.1 $0.1 $0.1 $0.0 0.0% $0.0 26.8% $0.3
4.4.6.10 Work Orders from ATL $0.0 $0.0 $0.0 $0.0 0.0% $0.0 -31.6% $0.1
4.4.6.11 Work Orders from WCH $1.8 $1.8 $1.8 $0.0 0.0% $0.0 1.2% $4.0
4.4.6.12  RFSs from National Guard Bureau $0.0 $0.0 $0.1 $0.0 0.0% $0.0 -56.3% $1.1
Total Work For Others $21.4 $21.2 $20.6] -$0.2| -1.2%]| $0.6 2.7%| $54.3
Total FH Contract Work scope $253.8] $246.1 $251.2| -$7.7| -3.0%| -$5.1 -2.1%| $683.9

NOTE: Numbers rounded to nearest $0.1M.

Schedule Performance: Fiscal year 2007 to-date schedule performance reflected a -$7.7M/-3.0 percent
unfavorable variance. The most significant schedule variances are discussed in Section B, Nuclear Material
Stabilization and Disposition, Section C, SNF Stabilization and Disposition, Section D, Nuclear Facility D&D,

Remainder of Hanford, and Section F, Solid Waste Stabilization and Disposition.

Cost Performance: Fiscal year 2007 to-date cost performance reflected a -$5.1M/-2.1 percent
unfavorable variance. The most significant cost variances are discussed in Section B, Nuclear Material
Stabilization and Disposition, Section C, SNF Stabilization and Disposition, Section F, Solid Waste Stabilization
and Disposition and Section G, Soil and Water Remediation, Groundwater/Vadose Zone.
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FY 2007 Schedule/Cost Performance, continued

Performance Status
FYTD and Monthly ($M)
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Oct-06 | Nov-06 | Dec-06 | Jan-07 | Feb-07 | Mar-07 | Apr-07 |May-07| Jun-07 | Jul-07 |Aug-07 | Sep-07
I Monthly BCWS 39.5 54.3 59.8 47.5 53.5 67.0 56.0 59.2 66.8 49.8 60.9 75.7
—IMonthly BCWP 38.7 49.4 53.9 53.1 51.0
C—IMonthly ACWP | 35.1 53.6 59.0 50.2 53.4
——FYTD BCWS 39.5 93.8 | 153.6 | 201.1 | 253.8 | 320.9 | 376.9 | 436.1 | 502.9 | 552.7 | 613.6 | 683.9
2= FYTD BCWP 38.7 88.0 142.0 | 195.1 | 246.1
==0—FYTD ACWP 35.1 88.6 147.6 | 197.8 | 251.2

Milestone Performance

Milestones represent significant events in project execution. Milestones are established to provide high-
level visibility to critical deliverables and specific status on the accomplishment of these key events.
Because of the relative importance of milestones, the ability to track and assess milestone performance
provides an effective tool for managing the PHMC. FY 2007 milestone information is based upon the
current baseline including RL-approved changes. Changes in both the number and type of milestones from
month-to-month are the result of baseline change requests (BCRs) approved during the year.

Enforceable Agreement milestone, M-091-421, “Treat 3,000 Cubic Meters Contact-Handled Transuranic
Mixed Waste (CH-TRUM) by December 31, 2006,” was not completed. Not included within the Fluor
Hanford (FH) contract, the milestone’s completion is projected outside of the FH contract term. The issues
are currently being addressed through the TPA dispute resolution process. (NOTE: Because it is not a part
of the current FH contract, M-091-421 is not included in the table below.)

FISCAL YEAR-TO-DATE REMAINING SCHEDULED
MILESTONE TYPE Completed Completed Completed Forecast Forecast Forecast| Total FY
Earl on Late Overdue Earl on Late 2007
y Schedule y Schedule
Enforceable Agreement 3 4 0 0 1 10 0 18
DOE-HQ 0 1 0 0 0 2 0 3
RL 0 0 0 1 1 3 0 5
Total FH 3 5 0 1 2 15 0 26
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Gold Metrics

Measure/Units 1st Jan Feb Mar 2nd 3rd 4th | FY 2007 [FY 2007
Qtr 2007 2007 2007 Qtr Qtr Qtr | To Date | Total

Nuclear Facility Completions * # | RL Planned = = = = 4 4 3 3
of facilities) Actual - -
Radioactive Facility Completions (# RL Planned = = =
of facilities) Actual - - - -
Industrial Facility Completions RL Planned = = = 1 3 4
(# of facilities) Actual - 8 2 10 10|
Remediation Complete RL Planned = = =
(# of release sites) Actual - - - -

Spent Nuclear Fuel packaged for final | RL Planned o o =
disposition (MTHM)

Actual - - - -
Transuranic Waste shipped for RL Planned 112 37 37 38 112 112 112 186 448
disposal at WIPP (cubic meters) Actual 119 22 70 92 211
Low-Level and Mixed Low-Level RL Planned 822 273 274 275 822 847 863 1,369| 3,354
Waste disposed (cubic meters) Actual 197 133 ) 133 330

Two (2) Industrial Facilities were completed in February 2007: Building 622G, completed 2/6/2007, and
Building 622D, completed 2/12/2007.
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Government Furnished Services/ltems

Listed below are the near-term RL action/commitments required to support FH's accelerated cleanup.
Only data for the next 30 days (including any open GFS/I from prior periods) are shown. Items
highlighted in “gold” reflect the affected Performance Incentive. Items in “pink” reflect an overdue status.

NOTE: GFS/I data is through March 20, 2007.

RL Letter FH Letter
Reference| SOW WBS - . No. & FH No. &
ID Section| Scope Responsibility|Requirement GFS/GF Date [Submittal Date
Completed Completed
GF0135 C.2.3.1.2.d||WBS « FFTF Closure DE-ACO06- DOE wiill
GFS/I 4.14.1.2 96RL 13200 ensure the
Transition C.23.1.2 INL facility is
FETE GFES/GFI ready to
Complex initiate receipt
Transition DE-AC06- of the sodium-
FFTF 96RL 13200, RL- [bonded fuel
Complex 042, 1a(4) Commitment:
30 March
2007
GF0150 C.5.1.4d ||WBS 4.4.3.8 |+ Safety & Health DE-ACO06- A notice or
GFESl/I Occupational 96RL 13200 letter
Safety & C.5.1.4, GFS/GFI [lidentifying
Health who is (are)
Occupational responsible to
Safety & be the
Health Authority
Having
Jurisdiction
(AHJ) as
defined in
NEC, and
referenced in
the Federal
Register
Volume 71,
Number 27,
page 6912,
paragraph 2,
and
implemented
through
10CFR851
Appendix A
Item 10.
Commitment:
15 January
2007
DOE/RL-2000-76, Rev. 76 Overview A 13
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Contract Deliverables

Listed below are the near-term FH action/commitments required to support FH's accelerated cleanup. Only
data for the next 30 days (including any open Contract Deliverables from prior periods) are shown. Items
highlighted in “gold” reflect the affected PI. Items in “pink” reflect an overdue status. NOTE: All contract
deliverable data is through March 20, 2007.

February 2007
Overview

FH Letter RL Letter
Reference . WBS - . . No. & Needed No. &
D SOW Section Scope Responsibility [Requirement|Deliverable GFS/GF Date
Completed Completed
CD0489 C.22122c WBS * Plutonium Finishing DE-ACO06- 234-5Z roof
DELIVERABLES/COMPLETIONS|(4.1.2.2.2 Plant Closure 96RL 13200 repair
Maintain Safe C.2.2.1.2.2 completed.
and DELIVERABLES [Commitment:
|[Compliant 31 March 2007
PFP Planned: 31
Maintain March 2007
Safe and
Compliant
Facilities,
Systems,
and Waste
Sites at PFP
CD0026 C.2.2.1.3.1c WBS -Wast(lalStabilization & DE-ACO06- Waste Encapsu|ation and Storage Fac|||ty
DELIVERABLES/COMPLETIONS ;\l/i;jf\t:i:Safe Disposition 26551135010 Upda_lte to F_inal Safety Analys_is Report
and DeELIVERABLES [(FSAR) including Hazard Analysis data. Due:
Compliant Annua”y
[wESE
Maintain Waste )
Safe and Encapsulation
Compliant and Storage
\WESF Facility Update
to Final Safety
Analysis Report
(FSAR)
including
Hazard
Analysis data
(2007)
Planned: 15
April 2007
CD0502 C.23.12c WBS * FFTF Closure DE-ACO06- Mixed oxide DOE will
DELIVERABLES/COMPLETIONS|(4.1.4.1.2 96RL 13200 test pins (ACO- ensure that
Transition C.23.1.2 3 and FO-2) the INL facility
FETE DELIVERABLES (transferred to is ready for
Complex INL. receipt of the
Transition DE-ACO06- Commitment: test pins
FFTF 96RL 13200, RL- |31 March 2007 Commitment:
Complex 042, 1a(1) Planned: 31 10 March
March 2007 2007
DE-AC06-
96RL 13200, RL-
[042. 1a(2)
cposst giEZLISVQE(F:?ABLES/COMPLETIONS éVBS 1:1.1.671.6 ;?SOH ﬁ'vl/'atelzs dwat Q%E{-I:Al%g%_o Hanford Site Groundwater Monitoring Report
roundwater |Remediation/Groundwater . A
Monitoring & Coca Due: Annually in March
Performance DELIVERABLES [Hanford Site
Assessments Groundwater
Monitoring DE-ACO06- Monitoring
and 96RL 13200 Report (2007)
Assessiing C.2.5.3 Commitment:
Groundwater DELIVERABLES |1 March 2007
Performance Planned: 1
DE-AC06- March 2007
96RL 13200
C.253
DELIVERABLES
CDO0537 C.254.c¢c WBS 4.1.7.23 ||+ Soil & Water DE-ACO06- Pump size
DELIVERABLES/COMPLETIONS|[200 ZP-1 Remediation/Groundwater||96RL 13200 increased in
Operable Unit C.254 200-ZP-1
Remediate DELIVERABLES |extraction wells
200-ZP-1 299-W15-45
Groundwater and 299-W15-
47 to raise the
Continued on next page
DOE/RL-2000-76, Rev. 76 Overview A 14
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Contract Deliverables, continued
FH Letter RL Letter
Reference . P . . No. & Needed No. &
D SOW Section WBS Scope | Responsibility |Requirement | Deliverable Date GFS/GFI Date
Completed Completed
CD0536 C.2.54.c WBS 4.1.7.11 100 |+ Soil & Water DE-AC06- Existing remedial
DELIVERABLES/COMPLETIO |[KR-4 Operable Unit [Remediation/Groundw |96RL 13200 action decision
NS Remediate 100- ater C.2.54 (pump and treat)
KR-4 DELIVERABLES |to address small
Groundwater chromium plume
at 100-K West
Reactor area
implemented
Commitment:
31 March 2007
Planned: 31
March 2007
CD0543 C.26.1.c WBS 4.1.7.1 « Soil & Water DE-AC06- Revise the
DELIVERABLES/COMPLETIO |(Groundwater/Vado |Remediation/Groundwa|96RL 13200 Groundwater
NS se Zone Integration [ter C.2.6.1 Management
Manage and DELIVERABLES |Plan
Integrate Hanford Commitment:
Site Groundwater 31 March 2007
Protection Planned: 31
March 2007
CD0544 C.26.1.c WBS 4.1.2.8.1 « Soil & Water DE-ACO06- Provide a Central DOE will
DELIVERABLES/COMPLETIO |[Central Plateau Remediation/Groundwa|96RL 13200 Plateau provide
NS Integration and ter C.2.6.1 Remediation written
Planning DELIVERABLES |Project Execution guidance on
Develop Waste Plan reflective of implementatio
Site Remediation DE-ACO06- an integrated n of DOE
Optimization 96RL 13200, RL- |[groundwater and response to
040, 3a source unit recommendati
approach, ons in
including M- Conference
15/M-16/M-20 Report 109-
and Tank Farm 275
vadose zone Commitment
work scope : 31 October
Commitment: 2006
31 March 2007
Planned: 31
March 2007
CDO0552 C.33.2.c WBS 4.2.12 WIPP |+ Waste Stabilization & | DE-AC06- Existing DSA updated, inc|uding Hazard
DELIVERABLES/COMPLETIO |Certification Disposition 96RL 13200 A .
Ns r— P o Analysis data Due: Annually
Processing DELIVERABLES |Additional 268
cubic meters
(2400 cubic
meters
cumulative) of
TRU/TRUM
waste certified.
Commitment:
31 March 2007
Planned: 31
March 2007
CD0108 C.3.8.1.c WBS 4.2.6 200 + Waste Stabilization & | DE-ACO06- Department of Natural Resources Land Lease
DELIVERABLES/COMPLETIO |Area Liquid Disposition 96RL 13200 i R o
NS Effluent Facilities P Casi Monitoring Report Due: Monthly
Maintain Safe & DELIVERABLES |Department of
Compliant 200 Natural
Area TEDF Resources Land
Operations Lease Monitoring
Report (Feb
WBS 4.2.7 300 2007)
Area Liquid Planned: 31
Effluent Facilities March 2007
Maintain Safe &
Compliant 300
Continued on next page
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February 2007
Section A Overview
Contract Deliverables, continued
FH Letter RL Letter
Reference . - . . No. & Needed No. &
D SOW Section WBS Scope| Responsibility |Requirement| Deliverable Date GES/GFI Date
Completed Completed
CD0574 C.3.11.c WBS 4.2.10 « Waste Stabilization & || DE-AC06- 310 cubic meters
DELIVERABLES/COMPLETIO |MLLW Treatment |Disposition 96RL 13200 (TBD cubic
NS Treat MLLW C.3.11 meters
DELIVERABLES |[cumulative) of
MLLW treated.
Commitment: 31
March 2007
Planned: 31
March 2007
CD0582 C.4.2.19.c WBS 4.4.2 « Business Services DE-ACQ6- Meeting Minutes of the Quarter|y Pension and
EL'VERABLES/COMPLET'O —g'“;‘gﬁg LR13200. Savings Committees meetings. Due: Quarterly
Accounting DELIVERABLES | following approval of the Committees Meeting
System Minutes.
Meeting Minutes
of the Quarterly
Pension and
Savings
Committees
meetings. (1st Qtr
2007)
Planned: 30
March 2007
CDO0587 C.4.2.26.c WBS 4.3.6 Real |+ Closure Services & DE-AC06- Summary list,
DELIVERABLES/COMPLETIO |Estate and Site |Infrastructure 96RL 13200 including general
NS Planning C.4.2.26. information (e.g.,
Land DELIVERABLES |location and size)
Management and general
(day-to-day) description of the
type of requests
reviewed, for all
site selection and
excavation
permits process
and issued in the
past 3 years.
Commitment: 31
March 2007
Planned: 31
March 2007
CD0114 C4.241c WBS 4.3.5.6 - Safety & Health DE-AC06- Nuclear Material Accountability Transaction
ELIVERABLES/COMPLETIO ﬁerlal Control ?:6‘?21;3200 Data Report Due: Monthl
Accountability DELIVERABLES |[Nuclear Material
Material Control Accountability
and Transaction Data
Accountability Report (Mar
2007)
Planned: 12
April 2007
CDO0115 C.4.2.41.c WBS 4.3.5.7 « Safety & Health DE-AC06- Nuclear Material Balance Report Due: Month|y
DELIVERABLES/COMPLETIO (Safeguards & 96RL 13200 -
NS Security Program C.4.2.41 Nuclear Material
Management DELIVERABLES [Balance Report
Safeguards & (Mar 2007)
Security Planned: 16
April 2007
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February 2007
Section A Overview
Contract Deliverables, continued
FH Letter RL Letter
Reference . S . - No. & Needed No. &
D SOW Section WBS Scope |Responsibility | Requirement |Deliverable Date GFS/GFI Date
Completed Completed
CD0120 C.4.2.41.c WBS 4.3.5.6 « Safety & Health DE-AC06- Category of Ending Inventory Report Due:
DELIVERABLES/COMPLETI |[Material Control 96RL 13200 Quarteri
oNs and Accountability C.4.2.41 y
Material Control DELIVERABLES |[Category of
and Ending
Accountability Inventory
Report (2nd Qtr
2007)
Planned: 16
April 2007
CDO0116 C.4.2.41.c WBS 4.3.5.7 - Safety & Health DE-AC06- Status Report on DOE Findings Due: Quarte”y
DELIVERABLES/COMPLET! |[Safeguards & 96RL 13200,
ONS Security Program C.4.2.41 g‘g‘é‘iig%‘;ﬁ on
Management DELIVERABLES indi
m& ~ |[(2nd Qtr 2007)
Security Planned: 10
April 2007
CD0300 C.4.252.c WBS 4.3.1.1.3 « Closure Services & || DE-AC06- 200E, 200W, 400 Area Drinking Water Report
DELIVERABLES/COMPLETI! |[Water Compliance |Infrastructure 96RL 13200 Due: Monthl
ONS and Sampling C.4.2.52 : y
Utilities DELIVERABLES (200E, 200W,
Operations and 400 Area
Maintenance-- Drinking Water
Water Report (Mar
Compliance and 2007)
Sampling Planned: 10
April 2007
CDO0150 %ABLES/COMPLETI %Aai | ;:Regti_latory g'%%f%o Annual Non-radioactive Airborne Emissions
nvironmental ompliance .
TS Protection P ERRT Reports Due: Annually
Environmental DELIVERABLES [Annual Non-
Protection radioactive
Airborne
Emissions
Reports (2007)
Planned: 2
April 2007
CD0288 Cb5.1lc WBS 4.4.3.3 * Regulatory DE-AC06- National Pollutant Discharge Elimination System
EVERABLES/COMPLETI E?(\’i:():rtironnental Compliance s(;:('s;illszoo Dlscharge Monltorlng Report Due: Monthly
Environmental DELIVERABLES |[National
Protection Pollutant
Discharge
Elimination
System
Discharge
Monitoring
Report (Feb
2007)
Planned: 25
March 2007
CD0154 C.5.1.1c WBS 4.4.3.3 * Regulatory DE-AC06- RCRA Permit Class | Modification Notification
DELIVERABLES/COMPLETI |[Environmental Compliance 96RL 13200, Due: Qu arterl
ons Protection c511 : y
Environmental DELIVERABLES |[RCRA Permit
Protection Class |
Modification
Notification (2nd
Qtr 2007)
Planned: 3
April 2007
Continued on next page
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February 2007
Section A Overview
Contract Deliverables, continued
FH Letter RL Letter
Reference . - . . No. & Needed No. &
SOW Section WBS Scope |Responsibility|Requirement| Deliverable
ID P P yreq Date GFSIGFI Date
Completed Completed
cpozss gngl\}sléCRABLESICOMPLETI \’{lvsls 4'43'3}71y 'cReglf'lamry Q%ERﬁ%g%b eyl UpeEie @ ine SEmilp NofieEien
uclear Saret ompliance HHH o
ONS Nuclear Safety IR Report for Fluor Hanford Managed Facilities Due:
DELIVERABLES Quarterly
Quarterly Update
of the Startup
Notification
Report for Fluor
Hanford Managed
Facilities (2nd Qtr
2007)
Planned: 30
March 2007
CD0182 %ABLES/COMPLET %: c Regll{latory g%';f%o Unreviewed Safety Question Summary Report for
Nuclear Safety ompliance
TONS Nuclear Safety C513 each FH managed category 1,2, and 3 nuclear
DELIVERABLES facilities Due: Annually
Unreviewed Safety
Question
Summary Report
for CSB (2006)
Planned: 9
January 2007
CD0270 cb53.1c WBS 4.4.2 « Business Services | DE-AC06- Conference Management Report Due: Quarteﬂy
DELIVERABLES/COMPLET |Financial Systems 96RL 13200
IONS Accounting C.5.3.1 Conference
System DELIVERABLES |Management
Report (2nd Qtr
2007)
Planned: 10 April
2007
CD0179 Cb5.3.1c WBS 4'.4.2 * Business Services | DE-ACO06- Contract Funds Status Report Due: Month|y
DELIVERABLES/COMPLET |Financial Systems 96RL 13200,
IONS Accounting C.53.1 Contract Funds
System DELIVERABLES [Status Report
(Feb 2007)
Planned: 26
March 2007
CD0271 Cb5.3.1c WBS 4.4.2 * Business Services | DE-ACO06- Depreciation Charges Due: Month|y
DELIVERABLES/COMPLET |Financial Systems 96RL 13200 —
IONS Accounting C5.3.1 Depreciation
System DELIVERABLES | Charges (Mar
2007)
Planned: 10 April
2007
CD0273 C5.3.1c WBS 4.4.2 « Business Services | DE-AC06- Erroneous Payment Report Due: Quarterly
DELIVERABLES/COMPLET ||Financial Systems 96RL 13200
IONS Accounting C.5.3.1 Erroneous
System DELIVERABLES |Payment Report
(2nd Qtr 2007)
Planned: 15 April
2007
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February 2007
Section A Overview
Contract Deliverables, continued
FH Letter RL Letter
Reference . - . . No. & Needed No. &
SOW Section | WBS Scope | Responsibility | Requirement | Deliverable
ID P P y|red Date GFSIGFI Date
Completed Completed
CD0173 _SSL?\'}E'; ABLES/COMP WF_—BS 4_-4|-§ ) * Business Services 9_%ER-3033%-0 Financial Information System (FIS) Management &
Inancial systems H .
LETIONS |/Accounting cs3i Reporting System (MA_RS) Due: Month-End
System DELIVERABLES Deadlines
Financial
Information
System (FIS)
Management &
Reporting
System (MARS)
(Mar 2007)
Planned: 10
April 2007
CD0281 C.5.3.1.c WBS 4.4.2 « Business Services || DE-ACO06- Fluor Hanford, Inc., Cost Submittal FHXXXX Due:
DELIVERABLES/COMP |Financial Systems 96RL 13200 Monthl
LETIONS Accounting c53.1 y
System DELIVERABLES |Fluor Hanford,
Inc., Cost
Submittal
FHXXXX (Mar
2007)
Planned: 10
April 2007
CD0284 C.532¢c WBS 4.4.4 PHMC |« Project Systems & DE-ACO06- GFS/I Report Due: Quarteﬂy
DELIVERABLES/COMP |[Planning and Support 96RL 13200
LETIONS Integration C53.2 GFS/| Report
Baseline DELIVERABLES |(2nd Qtr 2007)
Planned: 15
April 2007
CD0169 _ggj\-;lé% ABLES/COMP WpliBS 444 ZHMC -SProjeﬁt Systems & 9—%ER-LAIC33%-O Project Hanford Management Contract Performance
anning an uppol .
LETIONS Integration C534 Report Due: Monthly
Contract DELIVERABLES |Project Hanford
Reporting Management
(Baseline) Contract
Performance
Report (Feb 2007)
Planned: 29
March 2007
CD0601 C.5.34.c WBS 4.4.3.14 « Workforce Services || DE-ACO06- Davis-Bacon Semi-Annual Enforcement Report
DELIVERABLES/COMP |[Work Force 96RL 13200 . . B b
LETIONS Senvices 534 Due: Semi-Annually by the 1st Friday of April and
Contract DELIVERABLES October
Reporting Davis-Bacon
(Human Semi-Annual
Resources) Enforcement
Report (1st half
2008)
Planned: 6 April
2007
CD0604 C.5.9.7.c WBS 4.4.3.3 * Regulatory DE-AC06- TPA milestone status reports and statistics Due:
DELIVERABLES/COMP |(Environmental Compliance 96RL 13200 Monthl
LETIONS Protection C59.7 y
TPA Support DELIVERABLES |[TPA milestone
Status repons
and statistics
(Feb 2007)
Planned: 15
March 2007
TPA milestone
status reports
and statistics
(Mar 2007)
Planned: 15
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